Project report

Sample status report

Overview: three milestones were delivered this quarter.

Design system: components and tokens are aligned.

Accessibility: keyboard and screen-reader checks are ongoing.

Progress

Milestones and delivery

01 Reusable controls completed

02 Example applications updated

03 Documentation reviewed

Next steps

Planned work

Gather feedback from application teams.

Refine layouts on smaller screens.

Keep Penpot and Angular contracts aligned.